

## ANNEX B

## Deped SDO I Pangasinan Procurement Monitoring Report from January to December, 2023

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Proc						
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual
<b>COMPLETED PROCUREMENT ACTIVITIES</b>											
1	Procurement of Catering Services for the Conduct of SDO 2023-2030 Professional Development Programs Finalization (Inset & PSF Fund)	Angeline S. Casipit	NO	<b>Conspicuous Posting</b>	N/A	January 17, 2023	N/A	PASSED	January 24, 2023	N/A	N/A
2	Procurement of Catering Service for the Conduct of 2nd Division Research Colloquium	Jeoffrey Gamata	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	January 21, 2023	N/A	PASSED	January 27, 2023	N/A	N/A
3	Procurement of Supplies and Materials for the Conduct of 2nd Division Research Colloquium	Jeoffrey Gamata	NO	<b>Conspicuous Posting</b>	N/A	January 21, 2023	N/A	PASSED	January 27, 2023	N/A	N/A
4	Procurement of Catering Services for the Conduct of Alternative Learning System (ALS) Learning Action Cell (LAC) Sessions I to IV	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	January 24, 2023	N/A	PASSED	January 31, 2023	N/A	N/A
5	Procurement of Supplies and Materials for the Conduct of Alternative Learning System (ALS) Learning Action Cell (LAC) Sessions I to IV	Cielito Fe Angeles	NO	<b>Conspicuous Posting</b>	N/A	January 24, 2023	N/A	PASSED	January 31, 2023	N/A	N/A
6	Procurement of Catering Service for the Conduct of Orientation on the Adoption of the Basic Education Monitoring and Evaluation Framework (BEMEF)	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	January 28, 2023	N/A	PASSED	February 6, 2023	N/A	N/A
7	Procurement of Catering Services for the Conduct of Senior High School Summit 2023 cum Expo Career Guidance	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	January 28, 2023	N/A	PASSED	February 6, 2023	N/A	N/A
8	Reproduction of Assessment and Recognition of Prior Learning (RPL) Forms	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	January 28, 2023	N/A	PASSED	February 6, 2023	N/A	N/A
9	Procurement of Office Supplies and Materials for Social Mobilization and Networking (SMN)	Aldrin C. Ocsan/Dulce Tolosa	NO	<b>Conspicuous Posting</b>	N/A	January 28, 2023	N/A	PASSED	February 6, 2023	N/A	N/A

Procurement Activity						Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf
Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		
January 25, 2023	January 25, 2023	January 26, 2023	January 26, 2023	N/A	N/A	GAA	₱35,500.00			₱34,930.00			COA/NGO	N/A
January 30, 2023	January 31, 2023	February 1, 2023	February 1, 2023	N/A	N/A	GAA	₱74,700.00			₱73,798.00			COA/NGO	N/A
January 30, 2023	January 31, 2023	February 1, 2023	February 1, 2023	N/A	N/A	GAA	₱24,200.50			₱24,080.00			COA/NGO	N/A
February 1, 2023	February 2, 2023	February 3, 2023	February 6, 2023	N/A	N/A	GAA	₱185,600.00			₱184,672.00			COA/NGO	N/A
February 1, 2023	February 2, 2023	February 3, 2023	February 6, 2023	N/A	N/A	GAA	₱8,305.60			₱8,202.00			COA/NGO	N/A
February 7, 2023	February 7, 2023	February 8, 2023	February 9, 2023	N/A	N/A	GAA	₱60,000.00			₱59,880.00			COA/NGO	N/A
February 7, 2023	February 8, 2023	February 9, 2023	February 10, 2023	N/A	N/A	GAA	₱406,000.00			₱404,840.00			COA/NGO	N/A
February 7, 2023	February 8, 2023	February 9, 2023	February 10, 2023	N/A	N/A	GAA	₱299,626.00			₱298,904.50			COA/NGO	N/A
February 7, 2023	February 8, 2023	February 9, 2023	February 10, 2023	N/A	N/A	GAA	₱21,733.00			₱21,719.29			COA/NGO	N/A

Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
PASSED	January 24, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of SDO 2023-2030 Professional Development Programs Finalization (Inset & PSF Fund)
PASSED	January 27, 2023	N/A	N/A	N/A	Procurement of Catering Service for the Conduct of 2nd Division Research Colloquium
PASSED	January 27, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of 2nd Division Research Colloquium
PASSED	January 31, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Alternative Learning System (ALS) Learning Action Cell (LAC) Sessions I to IV
PASSED	January 31, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Alternative Learning System (ALS) Learning Action Cell (LAC) Sessions I to IV
PASSED	February 6, 2023	N/A	N/A	N/A	Procurement of Catering Service for the Conduct of Orientation on the Adoption of the Basic Education Monitoring and Evaluation Framework (BEMEF)
PASSED	February 6, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Senior High School Summit 2023 cum Expo Career Guidance
PASSED	February 6, 2023	N/A	N/A	N/A	Reproduction of Assessment and Recognition of Prior Learning (RPL) Forms
PASSED	February 6, 2023	N/A	N/A	N/A	Procurement of Office Supplies and Materials for Social Mobilization and Networking (SMN)

10	Procurement of Catering Services for the Conduct of Three-Day Seminar Workshop on the Preparation of FY 2024 Budget Proposal	Prescila A. Mejia	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	February 1, 2023	N/A	PASSED	February 8, 2023	N/A	N/A
11	Procurement of Supplies and Materials for the Conduct of Three-Day Seminar Workshop on the Preparation of FY 2024 Budget Proposal	Prescila A. Mejia	NO	<b>Conspicuous Posting</b>	N/A	February 1, 2023	N/A	PASSED	February 8, 2023	N/A	N/A
12	Procurement of Catering Services for the Conduct of Division Employees' Performance Planning and Commitment for CY 2023	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	February 2, 2023	N/A	PASSED	February 8, 2023	N/A	N/A
13	Procurement of Catering Services for the Conduct of Planning for 2023 GAD Programs, Activities, Projects and Presentation of 2022 GAD Accomplishment	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	February 2, 2023	N/A	PASSED	February 8, 2023	N/A	N/A
14	Procurement of Catering Services for the Conduct of Refresher Course for Technical Officials	Aldrin C. Ocsan/Dulce Tolosa	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	February 7, 2023	N/A	PASSED	February 14, 2023	N/A	N/A
15	Procurement of Materials and Equipment for the Conduct of Refresher Course for Technical Officials	Aldrin C. Ocsan/Dulce Tolosa	NO	<b>Conspicuous Posting</b>	N/A	February 7, 2023	N/A	PASSED	February 14, 2023	N/A	N/A
16	Procurement of Catering Services for the Conduct of Special Meeting of District School Heads In-Charge of Sports and SDO1P-AA Sports Managers	Aldrin C. Ocsan/Dulce Tolosa	NO	<b>Conspicuous Posting</b>	N/A	February 1, 2023	N/A	PASSED	February 6, 2023	N/A	N/A
17	Procurement of Supplies and Materials for the Conduct of SDO I Pangasinan Training on Professional Development Programs (PDPs)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	February 22, 2023	N/A	PASSED	February 27, 2023	N/A	N/A
18	Installation of Water Pump for SDO I Pangasinan	Engr. Steve S. Manzano	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	February 17, 2023	N/A	PASSED	February 24, 2023	N/A	N/A
19	Procurement of Office Supplies and Equipment for Use of different Units from Provident Fund	Prescila A. Mejia	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 8, 2023	N/A	PASSED	March 15, 2023	N/A	N/A
20	Procurement of Office Furniture and Tools for SDO I Pangasinan for First Quarter	Belinda V. Decena	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 15, 2023	N/A	N/A
21	Construction of Temporary Learning Spaces (TLS) for Aruab ES	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A

February 9, 2023	February 9, 2023	February 10, 2023	February 10, 2023	N/A	N/A	GAA	₱527,100.00			₱525,594.00			COA/NGO	N/A
February 9, 2023	February 9, 2023	February 10, 2023	February 10, 2023	N/A	N/A	GAA	₱27,459.40			₱27,256.00			COA/NGO	N/A
February 9, 2023	February 9, 2023	February 10, 2023	February 13, 2023	N/A	N/A	GAA	₱75,000.00			₱74,500.00			COA/NGO	N/A
February 9, 2023	February 10, 2023	February 13, 2023	February 14, 2023	N/A	N/A	GAA	₱58,800.00			₱58,506.00			COA/NGO	N/A
February 15, 2023	February 15, 2023	February 16, 2023	February 16, 2023	N/A	N/A	GAA	₱345,000.00			₱344,310.00			COA/NGO	N/A
February 15, 2023	February 15, 2023	February 16, 2023	February 16, 2023	N/A	N/A	GAA	₱4,925.05			₱4,746.00			COA/NGO	N/A
February 7, 2023	February 8, 2023	February 9, 2023	February 10, 2023	N/A	N/A	GAA	₱10,000.00			₱9,900.00			COA/NGO	N/A
February 28, 2023	February 28, 2023	March 1, 2023	March 1, 2023	N/A	N/A	GAA	₱40,002.75			₱39,815.00			COA/NGO	N/A
March 2, 2023	March 6, 2023	March 7, 2023	March 8, 2023	N/A	N/A	GAA	₱100,044.63			₱99,822.52			COA/NGO	N/A
March 16, 2023	March 17, 2023	March 20, 2023	March 21, 2023	N/A	N/A	GAA	₱470,640.00			₱470,510.00			COA/NGO	N/A
March 16, 2023	March 17, 2023	March 20, 2023	March 21, 2023	N/A	N/A	GAA	₱645,381.65			₱643,564.00			COA/NGO	N/A
March 28, 2023	March 29, 2023	March 30, 2023	March 31, 2023	N/A	N/A	SUB-ARO NO. OSEC-1-22-7163	₱720,000.00			₱719,327.55			COA/NGO	N/A

PASSED	February 8, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Three-Day Seminar Workshop on the Preparation of FY 2024 Budget Proposal
PASSED	February 8, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Three-Day Seminar Workshop on the Preparation of FY 2024 Budget Proposal
PASSED	February 8, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Division Employees' Performance Planning and Commitment for CY 2023
PASSED	February 8, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Planning for 2023 GAD Programs, Activities, Projects and Presentation of 2022 GAD Accomplishment
PASSED	February 14, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Refresher Course for Technical Officials
PASSED	February 14, 2023	N/A	N/A	N/A	Procurement of Materials and Equipment for the Conduct of Refresher Course for Technical Officials
PASSED	February 6, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Special Meeting of District School Heads In-Charge of Sports and SDO1P-AA Sports Managers
PASSED	February 27, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of SDO I Pangasinan Training on Professional Development Programs (PDPs)
PASSED	February 24, 2023	N/A	N/A	N/A	Installation of Water Pump for SDO I Pangasinan
PASSED	March 15, 2023	N/A	N/A	N/A	Procurement of Office Supplies and Equipment for Use of different Units from Provident Fund
PASSED	March 15, 2023	N/A	N/A	N/A	Procurement of Office Furniture and Tools for SDO I Pangasinan for First Quarter
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Aruab ES

22	Construction of Temporary Learning Spaces (TLS) for Macaleeng NHS	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
23	Construction of Temporary Learning Spaces (TLS) for Pilar ES	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
24	Construction of Temporary Learning Spaces (TLS) for Victory ES	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
25	Construction of Temporary Learning Spaces (TLS) for Catalino Castañeda ES)	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
26	Construction of Temporary Learning Spaces (TLS) for Dacap Sur ES	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
27	Construction of Temporary Learning Spaces (TLS) for Ranao ES	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
28	Construction of Temporary Learning Spaces (TLS) for Dasol IS	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 9, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
29	Delivery and Installation of Supplies and Materials for the Conduct of Senior High School Summit 2023 cum Expo Career Guidance	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	February 28, 2023	N/A	PASSED	March 6, 2023	N/A	N/A
30	Procurement of Catering Services for the Conduct of Training-Orientation for Division Personnel on Fire Safety and Earthquake Drill	Sherry Lyn Lamsen-Orjalo	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 11, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
31	Procurement of Supplies and Materials for the Conduct of Training-Orientation for Division Personnel on Fire Safety and Earthquake Drill	Sherry Lyn Lamsen-Orjalo	NO	<b>Conspicuous Posting</b>	N/A	March 11, 2023	N/A	PASSED	March 17, 2023	N/A	N/A
32	Procurement of IT Equipment and Devices for SDO I Pangasinan for First Quarter	Renato V. Fontanilla	NO	<b>Competitive Bidding</b>	March 7, 2023	March 14, 2023	45007	PASSED	April 3, 2023	45019	April 12, 2023
33	Procurement of Catering Services for the Conduct on Awarding of Winners for the 4th National Competition on Storybook Writing	Michael E. Rame	NO	<b>Conspicuous Posting</b>	N/A	March 14, 2023	N/A	PASSED	March 22, 2023	N/A	N/A





PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Macaleeng NHS
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Pilar ES
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Victory ES
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Catalino Castañeda ES)
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Dacap Sur ES
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Ranao ES
PASSED	March 17, 2023	N/A	N/A	N/A	Construction of Temporary Learning Spaces (TLS) for Dasol IS
PASSED	March 6, 2023	N/A	N/A	N/A	Delivery and Installation of Supplies and Materials for the Conduct of Senior High School Summit 2023 cum Expo Career Guidance
PASSED	March 17, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Training-Orientation for Division Personnel on Fire Safety and Earthquake Drill
PASSED	March 17, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Training-Orientation for Division Personnel on Fire Safety and Earthquake Drill
PASSED	April 3, 2023	N/A	N/A	N/A	Procurement of IT Equipment and Devices for SDO I Pangasinan for First Quarter
PASSED	March 22, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct on Awarding of Winners for the 4th National Competition on Storybook Writing

34	Procurement of Supplies and Materials for SDO 1 Pangasinan for First Quarter	Belinda V. Decena	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 14, 2023	N/A	PASSED	March 22, 2023	N/A	N/A
35	Procurement of Catering Services for the Conduct of 2023 SDO Program of Women's Month: We for Gender Equality & Inclusive Society	Beverly T. Cruz	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 14, 2023	N/A	PASSED	March 22, 2023	N/A	N/A
36	Procurement of Catering Services for the Post-Conference of Winning Coaches, Chaperons, and Sports Managers on the Conduct of 2023 SDO1P-AA Meet	Aldrin C. Ocsan	NO	<b>Conspicuous Posting</b>	N/A	March 9, 2023	N/A	PASSED	March 15, 2023	N/A	N/A
37	Repair/ Rehabilitation of Various Offices and Comfort Rooms	Engr. Steve S. Manzano	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	March 29, 2023	N/A	PASSED	April 4, 2023	N/A	N/A
38	Procurement of Medicines and Medical/Dental Supplies for SDO I Proper	Dra. Marisol M. Mamaradlo	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 1, 2023	N/A	PASSED	April 11, 2023	OSE	N/A
39	Procurement of Catering Services for the Conduct of 2023 Division Seminar on Induction Program for Beginning Teachers (IPBT)	Beverly T. Cruz	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 1, 2023	N/A	PASSED	April 11, 2023	N/A	N/A
40	Procurement of Supplies and Materials for the Conduct of 2023 Division Seminar on Induction Program for Beginning Teachers (IPBT)	Beverly T. Cruz	NO	<b>Conspicuous Posting</b>	N/A	April 1, 2023	N/A	PASSED	April 11, 2023	N/A	N/A
41	Procurement of Sports Supplies and Equipment to be used for the In-School Sports Training Program in preparation for the 2023 Region I Athletic Association (R1AA) Meet	Aldrin C. Ocsan	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 1, 2023	N/A	PASSED	April 11, 2023	N/A	N/A
42	Procurement of Catering Services for the Conduct of 2nd Quarter Program Implementation Review (PIR) Cum Management Committee (MANCOM) Meeting	Beverly T. Cruz	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 20, 2023	N/A	PASSED	April 26, 2023	N/A	N/A
43	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for School Heads in Conducting Educational Research Through Project ESHARE	Jeffrey Gamata	NO	<b>Competitive Bidding</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A
44	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for Highly Proficient Teachers in Conducting Educational Research Through Project EMTAR	Jeffrey Gamata	NO	<b>Competitive Bidding</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A
45	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for Instructional Supervisors on the Conduct of Educational Research Through Project Insure	Jeffrey Gamata	NO	<b>Competitive Bidding</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A



PASSED	March 22, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for SDO 1 Pangasinan for First Quarter
PASSED	March 22, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of 2023 SDO Program of Women's Month: We for Gender Equality & Inclusive Society
PASSED	March 15, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Post-Conference of Winning Coaches, Chaperons, and Sports Managers on the Conduct of 2023 SDO1P-AA Meet
PASSED	April 4, 2023	N/A	N/A	N/A	Repair/ Rehabilitation of Various Offices and Comfort Rooms
PASSED	April 11, 2023	N/A	N/A	N/A	Procurement of Medicines and Medical/Dental Supplies for SDO I Proper
PASSED	April 11, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of 2023 Division Seminar on Induction Program for Beginning Teachers (IPBT)
PASSED	April 11, 2023	N/A	N/A	N/A	Procurement of Supplies and Materials for the Conduct of 2023 Division Seminar on Induction Program for Beginning Teachers (IPBT)
PASSED	April 11, 2023	N/A	N/A	N/A	Procurement of Sports Supplies and Equipment to be used for the In-School Sports Training Program in preparation for the 2023 Region I Athletic Association (R1AA) Meet
PASSED	April 26, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of 2nd Quarter Program Implementation Review (PIR) Cum Management Committee (MANCOM) Meeting
PASSED	April 28, 2023	N/A	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for School Heads in Conducting Educational Research Through Project ESHARE
PASSED	April 28, 2023	N/A	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for Highly Proficient Teachers in Conducting Educational Research Through Project EMTAR
PASSED	April 28, 2023	N/A	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Division Training-Workshop for Instructional Supervisors on the Conduct of Educational Research Through Project Insure

46	Procurement of Catering Services for the Conduct of Orientation of Health Personnel on the Implementation of School-Based Feeding Program for CY 2023	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A
47	Repair of Classrooms under the Basic Education Facilities Fund 2022 – Lot 1 (Anapao ES & Burgos ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 15, 2023
48	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 2 (Cabaruan ES, Cabongaoan ES, Concordia ES & Don Bonilla ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 25, 2023
49	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 3 (Don Bonilla Mem. ES, Don Matias ES & San Miguel ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 23, 2023
50	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 4 (Ilio-Ilio ES, Papalasan ES & Poguruac ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 25, 2023
51	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 5 (Sapa Pequeña ES, Tambacan ES, Burgos NHS, Jose Rivera Bonsay NHS (Poguruac NHS) & Sapa Grande Integrated School)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 24, 2023
52	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 6 (Infanta IS)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	FAILED	May 15, 2023	N/A	N/A
	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 6 (Infanta IS)-REBID	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	June 27, 2023	July 4, 2023	July 12, 2023	PASSED	July 24, 2023	July 24, 2023	July 28, 2023
54	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 8 (Ambabaay ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 23, 2023
55	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 9 (Parayao NHS)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 22, 2023
56	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 10 (Calit ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 23, 2023
57	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 11 (Don Pio B. Palisoc ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 23, 2023

May 2, 2023	May 3, 2023	May 4, 2023	May 5, 2023	N/A	N/A	Sub-ARO No. OSEC-1-23-0610	₱44,400.00			₱44,363.00
June 21, 2023	June 22, 2023	June 23, 2023	June 26, 2023	October 23, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,592,138.12			₱1,471,354.40
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱2,423,841.20			₱1,681,724.14
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,832,676.38			₱1,613,397.39
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱2,313,975.06			₱1,599,635.83
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱3,888,594.57			₱3,872,888.88
N/A	N/A	N/A	N/A	N/A	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,055,914.95			N/A
August 14, 2023	August 15, 2023	August 16, 2023	August 17, 2023	December 14, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859				₱1,050,888.88
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,390,688.55			₱1,358,135.87
July 3, 2023	July 5, 2023	July 6, 2023	July 7, 2023	November 3, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱5,099,191.35			₱3,964,910.11
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱4,035,628.50			₱3,136,173.02
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,767,814.25			₱1,752,722.49

	COA/NGO	N/A
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	July 12, 2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023

PASSED	April 28, 2023	N/A	N/A	N/A	Procurement of Catering Services for the Conduct of Orientation of Health Personnel on the Implementation of School-Based Feeding Program for CY 2023
PASSED	May 15, 2023	May 17, 2023	June 15, 2023	October 23, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 – Lot 1 (Anapao ES & Burgos ES)
PASSED	May 15, 2023	May 17, 2023	May 25, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 2 (Cabaruan ES, Cabongaoan ES, Concordia ES & Don Bonilla ES)
PASSED	May 15, 2023	May 17, 2023	May 23, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 3 (Don Bonilla Mem. ES, Don Matias ES & San Miguel ES)
PASSED	May 15, 2023	May 17, 2023	May 25, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 4 (Ilio-Ilio ES, Papallasen ES & Poguruac ES)
PASSED	May 15, 2023	May 17, 2023	May 24, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 5 (Sapa Pequeña ES, Tambacan ES, Burgos NHS, Jose Rivera Bonsay NHS (Pogoruac NHS) & Sapa Grande Integrated School)
FAILED	May 15, 2023	N/A	N/A	N/A	Failed, for REBID
PASSED	July 24, 2023	July 24, 2023	July 28, 2023	December 14, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 6 (Infanta IS)-REBID
PASSED	May 15, 2023	May 17, 2023	May 23, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 8 (Ambabaay ES)
PASSED	May 15, 2023	May 17, 2023	June 22, 2023	November 3, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 9 (Parayao NHS)
PASSED	May 15, 2023	May 17, 2023	May 23, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 10 (Calit ES)
PASSED	May 15, 2023	May 17, 2023	May 23, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 11 (Don Pio B. Palisoc ES)

58	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 12 (Balococ ES & Magsaysay ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 22, 2023
59	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 13 (Lasip NHS)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 14, 2023
60	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 14 (Mangatarem I CS)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 22, 2023
61	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 15 (Ataynan ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 14, 2023
62	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 16 (Amancosiling ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 14, 2023
63	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 17 (Carungay ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	FAILED	May 15, 2023	N/A	N/A
	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 17 (Carungay ES)-REBID	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	June 27, 2023	July 4, 2023	July 12, 2023	PASSED	July 24, 2023	July 24, 2023	July 28, 2023
65	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 19 (Primicias ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	June 14, 2023
66	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 20 (Lokeb Este ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	April 13, 2023	April 20, 2023	04/28/2023	PASSED	May 15, 2023	May 17, 2023	May 24, 2023
67	Procurement of Supplies and Materials for the Division Training-Workshop for School Heads in Conducting Educational Research Through Project ESHARE	Jeffrey Gamata	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A
68	Procurement of Supplies and Materials for the Division Training-Workshop for Highly Proficient Teachers in Conducting Educational Research Through Project FMTAR	Jeffrey Gamata	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A
69	Procurement of Supplies and Materials for the Division Training-Workshop for Instructional Supervisors on the Conduct of Educational Research Through Project INSURE	Jeffrey Gamata	NO	<b>NP-53.9 - Small Value Procurement</b>	N/A	April 20, 2023	N/A	PASSED	April 28, 2023	N/A	N/A



July 3, 2023	June 26, 2023	July 6, 2023	July 7, 2023	November 3, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱2,619,635.27			₱2,111,418.77
June 21, 2023	June 22, 2023	June 23, 2023	June 26, 2023	October 23, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱4,035,628.50			₱2,744,062.88
July 3, 2023	July 5, 2023	July 6, 2023	July 7, 2023	November 3, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱4,635,628.50			₱3,697,907.44
June 21, 2023	June 22, 2023	June 23, 2023	June 26, 2023	October 23, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱4,035,628.50			₱3,025,618.07
June 21, 2023	June 22, 2023	June 23, 2023	June 26, 2023	October 23, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,854,251.40			₱1,427,693.78
N/A	N/A	N/A	N/A	N/A	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱1,854,251.40			N/A
August 14, 2023	August 15, 2023	August 16, 2023	August 17, 2023	December 13, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859				₱1,848,082.31
June 21, 2023	June 22, 2023	June 23, 2023	June 26, 2023	October 23, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱3,228,502.80			₱2,220,224.26
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	October 18, 2023	N/A	Sub-ARO No. 2022 – OSEC – 1-22-7859	₱3,228,502.80			₱2,420,668.29
May 2, 2023	May 3, 2023	May 4, 2023	May 5, 2023	N/A	N/A	HRD FUND 2023 (INSET)	₱4,185.00			₱4,145.00
May 2, 2023	May 3, 2023	May 4, 2023	May 5, 2023	N/A	N/A	HRD FUND 2023 (INSET)	₱4,192.80			₱4,188.00
May 2, 2023	May 3, 2023	May 4, 2023	May 5, 2023	N/A	N/A	HRD FUND 2023 (INSET)	₱22,786.40			₱22,705.00

	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	July 12, 2023
	COA/NGO	04/28/2023
	COA/NGO	04/28/2023
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A

PASSED	May 15, 2023	May 17, 2023	June 22, 2023	November 3, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 12 (Balococ ES & Magsaysay ES)
PASSED	May 15, 2023	May 17, 2023	June 14, 2023	October 23, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 13 (Lasip NHS)
PASSED	May 15, 2023	May 17, 2023	June 22, 2023	November 3, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 14 (Mangatarem I CS)
PASSED	May 15, 2023	May 17, 2023	June 14, 2023	October 23, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 15 (Ataynan ES)
PASSED	May 15, 2023	May 17, 2023	June 14, 2023	October 23, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 16 (Amancosiling ES)
FAILED	May 15, 2023	N/A	N/A	N/A	Failed, for REBID
PASSED	July 24, 2023	July 24, 2023	July 28, 2023	December 13, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 17 (Carungay ES)-REBID
PASSED	May 15, 2023	May 17, 2023	June 14, 2023	October 23, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 19 (Primicias ES)
PASSED	May 15, 2023	May 17, 2023	May 24, 2023	October 18, 2023	Repair of Classrooms under the Basic Education Facilities Fund 2022 - Lot 20 (Lokeb Este ES)
PASSED	April 28, 2023	April 28, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training-Workshop for School Heads in Conducting Educational Research Through Project ESHARE
PASSED	April 28, 2023	April 28, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training-Workshop for Highly Proficient Teachers in Conducting Educational Research Through Project EMTAR
PASSED	April 28, 2023	April 28, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training-Workshop for Instructional Supervisors on the Conduct of Educational Research Through Project INSURE

70	Procurement of Catering Services for the Conduct of 2023 Orientation on the Guidelines of Program on Awards and Incentives for Service Excellence (PRAISE) and Assessment of SDO Nominees for the Search for	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	April 28, 2023	N/A	PASSED	May 5, 2023	N/A	N/A
71	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Stakeholders Forum on Early Childhood Education and Parenting	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 11, 2023	N/A	PASSED	May 19, 2023	N/A	N/A
72	Procurement of Catering Services for the Pansangay na Oryentasyon sa Paggamit ng Kompendyum sa Primals (Sekondarya)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 11, 2023	N/A	PASSED	May 17, 2023	N/A	N/A
73	Procurement of Catering Services for the Upskilling on Copyright Management of Learning Resources (Kindergarten)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 11, 2023	N/A	PASSED	May 17, 2023	N/A	N/A
74	Production of Seals/Logos for Schools Division Superintendent's (SDS) Office	Belinda V. Decena	NO	<b>Conspicuous Posting</b>	N/A	May 12, 2023	N/A	PASSED	May 22, 2023	N/A	N/A
75	Procurement of Supplies and Materials for the Conduct of Pansangay na Oryentasyon sa Paggamit ng Kompendyum sa Primals(Sekondarya)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
76	Procurement of Supplies and Materials for the Conduct of Pagsasanay Sa Paglinang Ng Kasanayan Sa Pagtuturo Ng Pagbasa	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
77	Procurement of Supplies and Materials for the Conduct of Enhancing Teacher's Assessment Literacy with Focus on PISA	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
78	Procurement of Supplies and Materials for the Division Training on Campus Journalism for School Paper Advisers	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
79	Procurement of Supplies and Materials for the Conduct of Retooling on Beginning Reading and Literacy Instruction (GRADE 3)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
80	Procurement of Supplies and Materials for the Conduct of Training Workshop on the Enhanced Implementation of the Alternative Learning System Procedures Part II	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
81	Procurement of Supplies and Materials for the Conduct of Training Workshop on Managing a Multi-grade Class using Differentiated Learning Experiences	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A



PASSED	May 5, 2023	May 5, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of 2023 Orientation on the Guidelines of Program on Awards and Incentives for Service Excellence (PRAISE) and Assessment of SDO Nominees for the Search for Outstanding Deped Personnel (Gawad Urduja)
PASSED	May 19, 2023	May 19, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Stakeholders Forum on Early Childhood Education and Parenting
PASSED	May 17, 2023	May 17, 2023	N/A	N/A	Procurement of Catering Services for the Pansangay na Oryentasyon sa Paggamit ng Kompendyum sa Primals (Sekondarya)
PASSED	May 17, 2023	May 17, 2023	N/A	N/A	Procurement of Catering Services for the Upskilling on Copyright Management of Learning Resources (Kindergarten)
PASSED	May 22, 2023	May 22, 2023	N/A	N/A	Production of Seals/Logos for Schools Division Superintendent's (SDS) Office
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Pansangay na Oryentasyon sa Paggamit ng Kompendyum sa Primals(Sekondarya)
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Pagsasanay Sa Paglinang Ng Kasanayan Sa Pagtuturo Ng Pagbasa
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Enhancing Teacher's Assessment Literacy with Focus on PISA
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training on Campus Journalism for School Paper Advisers
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Retooling on Beginning Reading and Literacy Instruction (GRADE 3)
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Training Workshop on the Enhanced Implementation of the Alternative Learning System Procedures Part II
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Training Workshop on Managing a Multi-grade Class using Differentiated Learning Experiences

82	Procurement of Supplies and Materials for the Conduct of Strengthening the Developmentally Appropriate Practice (DAP) for Early Childhood Education	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
83	Procurement of Supplies and Materials for the Conduct of Strengthening Quality Education Through ABM Teachers Empowerment: Amid and Beyond Pandemic	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
84	Procurement of Supplies and Materials for the Conduct of Enhancement Training for Beginning Teachers on Digital Assessment Literacy: Creating A Community of Online Assessment Literate Educators (Stage 3 and 4)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
85	Procurement of Supplies and Materials for the Conduct of Workshop for Beginning Teachers on the Development of Communication and Messaging for Comprehensive Sexuality Education (CSE) Program (Stage 4)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
86	Procurement of Supplies and Materials for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Elementary	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
87	Procurement of Supplies and Materials for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Secondary	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
88	Procurement of Supplies and Materials for the Conduct of Capacity Building for School Heads on Managing Diverse Learners with Disabilities in School and in the Community	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
89	Procurement of Supplies and Materials for the Conduct of Retooling on Beginning Reading and Literacy Instruction (GRADE 2)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
90	Procurement of Supplies and Materials for the Conduct of Upskilling on Copyright Management of Learning Resources (Kindergarten)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	May 18, 2023	N/A	PASSED	May 25, 2023	N/A	N/A
91	Procurement of Advocacy Materials for the Administration of the Southeast Asia Primary Learning Metrics (SEA-PLM) 2024 Field Trial (Batch 1)	Wima Carrera	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 23,2023	N/A	PASSED	May 26, 2023	N/A	N/A
92	Procurement of Catering Services for the Conduct of Division Orientation on the Utilization of the Compendium of Primals in Teaching Resources in English (Secondary)	Marilou Roldan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 23,2023	N/A	PASSED	May 26, 2023	N/A	N/A
93	Procurement of Air Conditioning Units for the different offices of SDO I Pangasinan including COA office	Belinda V. Decena	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 2, 2023	N/A	N/A



PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Strengthening the Developmentally Appropriate Practice (DAP) for Early Childhood Education
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Strengthening Quality Education Through ABM Teachers Empowerment: Amid and Beyond Pandemic
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Enhancement Training for Beginning Teachers on Digital Assessment Literacy: Creating A Community of Online Assessment Literate Educators (Stage 3 and 4)
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Workshop for Beginning Teachers on the Development of Communication and Messaging for Comprehensive Sexuality Education (CSE) Program (Stage 4)
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Elementary
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Secondary
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Capacity Building for School Heads on Managing Diverse Learners with Disabilities in School and in the Community
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Retooling on Beginning Reading and Literacy Instruction (GRADE 2)
PASSED	May 25, 2023	May 25, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Upskilling on Copyright Management of Learning Resources (Kindergarten)
PASSED	May 26, 2023	May 26, 2023	N/A	N/A	Procurement of Advocacy Materials for the Administration of the Southeast Asia Primary Learning Metrics (SEA-PLM) 2024 Field Trial (Batch 1)
PASSED	May 26, 2023	May 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Orientation on the Utilization of the Compendium of Primals in Teaching Resources in English (Secondary)
PASSED	June 2, 2023	June 2, 2023	N/A	N/A	Procurement of Air Conditioning Units for the different offices of SDO I Pangasinan including COA office



94	Procurement of Science and Mathematics Equipment (SME) Packages for Public Junior and Senior High School for FY 2022	Jerry Junio	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 2, 2023	N/A	N/A
95	Procurement of Supplies and Materials for the Conduct of Division Orientation on the Utilization of the Compendium of Primals in Teaching Resources in English (Secondary)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
96	Procurement of Supplies and Materials for the Conduct of Division Training Workshop for Upskilling on Copyright Management of Learning Resources (SPED and Receiving Teachers)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
97	Procurement of Supplies and Materials for the Conduct of Division Training Workshop for Upskilling on Copyright Management of Learning Resources (ALS Teachers)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
98	Procurement of Supplies and Materials for the Division Training Workshop on Critical Content of Edukasyon sa Pagpapakatao (EsP) Curriculum (Elementary)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
99	Procurement of Supplies and Materials for the Division Training Workshop on Critical Content of Edukasyon sa Pagpapakatao (EsP) Curriculum (Secondary)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
100	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Fostering New Normal Teaching-Learning Environment Through Diversified Instructions & Technology-Based Platforms	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
101	Procurement of Supplies and Materials for the Division Training Workshop on the Management on the Conduct of the Revised Physical Fitness Tests (Grades 4-6 MAPEH Teachers/Coordinators)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
102	Procurement of Supplies and Materials for the Division Training-Workshop in Music and Arts for Secondary Teachers	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
103	Procurement of Supplies and Materials for the Division Training-Workshop on Physical Education and Health for Senior High School Teachers	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
104	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Upskilling of Mathematics Teachers on Learners' Performance Assessment	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
105	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Exploring Wonders of Mathematics Through Mathematical Investigation	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A



PASSED	June 2, 2023	June 2, 2023	N/A	N/A	Procurement of Science and Mathematics Equipment (SME) Packages for Public Junior and Senior High School for FY 2022
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Orientation on the Utilization of the Compendium of Primals in Teaching Resources in English (Secondary)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Training Workshop for Upskilling on Copyright Management of Learning Resources (SPED and Receiving Teachers)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Training Workshop for Upskilling on Copyright Management of Learning Resources (ALS Teachers)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training Workshop on Critical Content of Edukasyon sa Pagpapakatao (EsP) Curriculum (Elementary)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training Workshop on Critical Content of Edukasyon sa Pagpapakatao (EsP) Curriculum (Secondary)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Fostering New Normal Teaching-Learning Environment Through Diversified Instructions & Technology-Based Platforms
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training Workshop on the Management on the Conduct of the Revised Physical Fitness Tests (Grades 4-6 MAPEH Teachers/Coordinators)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training-Workshop in Music and Arts for Secondary Teachers
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training-Workshop on Physical Education and Health for Senior High School Teachers
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Upskilling of Mathematics Teachers on Learners' Performance Assessment
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Division Training Workshop on Exploring Wonders of Mathematics Through Mathematical Investigation

106	Procurement of Supplies and Materials for the Division Training Workshop on TVL Hybrid Learning Tools, Strategies and Approaches	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
107	Procurement of Supplies and Materials for the Conduct of Training-Workshop on Skills Development for JHS Exploratory Subject	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 2, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
108	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Sub ARO No. OSEC-1-22-0223)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
109	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Sub ARO No. OSEC-1-22-0382)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
110	Procurement of Catering Services for the Conduct of Division Training Workshop on Fostering New Normal Teaching-Learning Environment Through Diversified Instructions & Technology-Based Platforms (Batch 1)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
111	Procurement of Catering Services for the Conduct of Division Training Workshop on Capacity Building for School Heads on Managing Diverse Learners with Disabilities in School and in the Community	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
112	Preventive Maintenance of Air Conditioning Units of SDO I Pangasinan (REBID)	Lauro M. Lincod	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	May 27, 2023	N/A	PASSED	June 9, 2023	N/A	N/A
113	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 1	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
114	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 2	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
115	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 3	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
116	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 4	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
117	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 5	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023

June 13, 2023	June 14, 2023	June 15, 2023	June 16, 2023	N/A	N/A	HRTD FUND	₱9,068.65			₱9,049.70
June 13, 2023	June 14, 2023	June 15, 2023	June 16, 2023	N/A	N/A	HRTD FUND	₱9,068.65			₱9,049.70
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	N/A	N/A	SUB- ARO NO. OSEC-1-22-0223	₱166,578.00			₱164,131.00
June 16, 2023	June 19, 2023	June 20, 2023	June 21, 2023	N/A	N/A	SUB- ARO NO. OSEC-1-22-0382	₱117,995.00			₱116,788.00
June 13, 2023	June 14, 2023	June 15, 2023	June 16, 2023	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 13, 2023	June 14, 2023	June 15, 2023	June 16, 2023	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 15, 2023	June 16, 2023	June 19, 2023	June 20, 2023	N/A	N/A	MOOE	₱208,715.00			₱198,800.00
June 26, 2023	June 27, 2023	June 29, 2023	June 30, 2023	N/A	N/A	SUB ARO NO- ROI – 23-0211	₱5,976,828.00			₱5,973,546.15
June 26, 2023	June 27, 2023	June 29, 2023	June 30, 2023	N/A	N/A	SUB ARO NO- ROI – 23-0211	₱5,218,308.00			₱5,215,442.65
June 26, 2023	June 27, 2023	June 29, 2023	June 30, 2023	N/A	N/A	SUB ARO NO- ROI – 23-0211	₱7,236,900.00			₱7,232,926.25
June 26, 2023	June 27, 2023	June 29, 2023	June 30, 2023	N/A	N/A	SUB ARO NO- ROI – 23-0211	₱6,427,296.00			₱6,423,766.80
June 26, 2023	June 27, 2023	June 29, 2023	June 30, 2023	N/A	N/A	SUB ARO NO- ROI – 23-0211	₱6,046,488.00			₱6,043,167.90

	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	June 9, 2023
	COA/NGO	June 9, 2023
	COA/NGO	June 9, 2023
	COA/NGO	June 9, 2023
	COA/NGO	June 9, 2023

PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Training Workshop on TVL Hybrid Learning Tools, Strategies and Approaches
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Training-Workshop on Skills Development for JHS Exploratory Subject
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Sub ARO No. OSEC-1-22-0223)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Sub ARO No. OSEC-1-22-0382)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Fostering New Normal Teaching-Learning Environment Through Diversified Instructions & Technology-Based Platforms (Batch 1)
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Capacity Building for School Heads on Managing Diverse Learners with Disabilities in School and in the Community
PASSED	June 9, 2023	June 9, 2023	N/A	N/A	Preventive Maintenance of Air Conditioning Units of SDO I Pangasinan (REBID)
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 1
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 2
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 3
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 4
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 5

118	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 6	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
119	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 7	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
120	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 8	Dra. Marisol M. Mamaradlo	NO	<b>Competitive Bidding</b>	May 18, 2023	May 25, 2023	June 9, 2023	PASSED	June 21, 2023	June 21, 2023	June 22, 2023
121	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 1	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 7, 2023
122	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 2	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 6, 2023
123	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 3	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 7, 2023
124	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 4	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 6, 2023
125	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 5	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 13, 2023
126	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 6	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 21, 2023
127	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 7	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	July 12, 2023
128	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 8	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 5, 2023
129	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 9	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 5, 2023





PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 6
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 7
PASSED	June 21, 2023	June 21, 2023	June 22, 2023	N/A	Procurement of Packs of Nutritious Food Products (NFP'S) for the Implementation of School-Based Feeding Program CY 2023- LOT 8
PASSED	May 31, 2023	June 1, 2023	June 7, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 1
PASSED	May 31, 2023	June 1, 2023	June 6, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 2
PASSED	May 31, 2023	June 1, 2023	June 7, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 3
PASSED	May 31, 2023	June 1, 2023	June 6, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 4
PASSED	May 31, 2023	June 1, 2023	June 13, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 5
PASSED	May 31, 2023	June 1, 2023	June 21, 2023	November 8, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 6
PASSED	May 31, 2023	June 1, 2023	July 12, 2023	November 22, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 7
PASSED	May 31, 2023	June 1, 2023	June 5, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 8
PASSED	May 31, 2023	June 1, 2023	June 5, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 9

130	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 10	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 7, 2023
131	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 11	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 13, 2023
132	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 12	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 13, 2023
133	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 13	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 13, 2023
134	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 14	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	May 4, 2023	May 11, 2023	May 19, 2023	PASSED	May 31, 2023	June 1, 2023	June 7, 2023
135	Procurement of Catering Services for the Conduct of Consultation Conference for the Enhancement of Deped Order No. 40 s. 2012 'Deped Child Protection Policy'	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 20, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
136	Procurement of Supplies and Materials for the Conduct of Consultation Conference for the Enhancement of DepEd Order No.40 S.2012 'DepEd Child Protection Policy'	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 20, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
137	Procurement of Catering Services for the Conduct of Division Training Workshop for Retooling on Beginning Reading and Literacy Instruction (GRADE 2)	Marilou Roldan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
138	Procurement of Catering Services for the Conduct of Division Training Workshop for Retooling on Beginning Reading and Literacy Instruction (GRADE 3)	Marilou Roldan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
139	Procurement of Catering Services for the Conduct of Division Training for Upskilling on Copyright Management of Learning Resources (SPED and Receiving Teachers)	Michael Rame	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
140	Procurement of Catering Services for the Conduct of Division Training for Upskilling on Copyright Management of Learning Resources (ALS Teachers)	Michael Rame	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
141	Procurement of Catering Services for the Conduct of Division Training Workshop on Critical Content on the EsP Curriculum (Elementary)	Jocelyn M. Untalan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A



PASSED	May 31, 2023	June 1, 2023	June 7, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 10
PASSED	May 31, 2023	June 1, 2023	June 13, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 11
PASSED	May 31, 2023	June 1, 2023	June 13, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 12
PASSED	May 31, 2023	June 1, 2023	June 13, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 13
PASSED	May 31, 2023	June 1, 2023	June 7, 2023	October 26, 2023	Repair of Classrooms under the Quick Response Fund Replenishment 2022-LOT 14
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Consultation Conference for the Enhancement of Deped Order No. 40 s. 2012 'Deped Child Protection Policy'
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Consultation Conference for the Enhancement of DepEd Order No.40 S.2012 'DepEd Child Protection Policy'
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop for Retooling on Beginning Reading and Literacy Instruction (GRADE 2)
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop for Retooling on Beginning Reading and Literacy Instruction (GRADE 3)
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training for Upskilling on Copyright Management of Learning Resources (SPED and Receiving Teachers)
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training for Upskilling on Copyright Management of Learning Resources (ALS Teachers)
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Critical Content on the EsP Curriculum (Elementary)

142	Procurement of Catering Services for the Conduct of Division Training Workshop on Strengthening Quality Education Through ABM Teachers Empowerment: Amid and Beyond Pandemic	Lalaine Rosario	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
143	Procurement of Catering Services for the Division Training Workshop for Beginning Teachers on the Development of Communication and Messaging for Comprehensive Sexuality Education (CSE) Program (Stage 4)	Rustico P. Abalos	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
144	Procurement of Catering Services for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Elementary	Jerry R. Junio	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
145	Procurement of Catering Services for the Conduct of Division Training Workshop on Exploring Wonders of Mathematics Through Mathematical Investigation	Wilma S. Carrera	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
146	Procurement of Copper Pipes for the Installation of Aircondition	Belinda V. Decena	NO	<b>Conspicuous Posting</b>	N/A	June 21, 2023	N/A	PASSED	June 26, 2023	June 26, 2023	N/A
147	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Cliniquing for 2023 National Schools Press Conference (NSPC)	Carmina C. Gutierrez	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	June 26, 2023	N/A	PASSED	July 4, 2023	July 4, 2023	N/A
148	Procurement of T-Shirts for the Conduct of Cliniquing for 2023 National Schools Press Conference (NSPC)	Carmina C. Gutierrez	NO	<b>Conspicuous Posting</b>	N/A	June 26, 2023	N/A	PASSED	July 4, 2023	July 4, 2023	N/A
149	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 1	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	August 3, 2023
150	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 2	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	July 31, 2023
151	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 3	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	August 2, 2023
152	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 4	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	August 3, 2023
153	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 5	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	July 31, 2023

June 27, 2023	June 29, 2023	June 30, 2023	July 3, 2023	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 27, 2024	June 29, 2023	June 30, 2023	July 3, 2024	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 27, 2025	June 29, 2023	June 30, 2023	July 3, 2025	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 27, 2026	June 29, 2023	June 30, 2023	July 3, 2026	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00
June 27, 2027	June 29, 2023	June 30, 2023	July 3, 2027	N/A	N/A	MOOE	₱29,600.00			₱29,500.00
July 5, 2023	July 5, 2023	July 6, 2023	July 7, 2023	N/A	N/A	SUB-ARO No. ROI-23-0980 & ROI-23-0981	₱640,000.00			₱640,000.00
July 5, 2023	July 5, 2023	July 6, 2023	July 7, 2024	N/A	N/A	SUB-ARO NO. ROI-23-0980, SUB-ARO NO. ROI-23-0981	₱44,800.00			₱44,600.00
August 4, 2023	August 7, 2023	August 8, 2023	August 9, 2023	August 25, 2023	N/A	2023-Sub-ARO-ROI-23-0779	₱84,411.50			₱84,411.50
August 1, 2023	August 2, 2023	August 3, 2023	August 4, 2023	August 25, 2023	N/A	2023-Sub-ARO-ROI-23-0779	₱1,308,065.50			₱1,303,347.50
August 3, 2023	August 3, 2023	August 4, 2023	August 7, 2023	August 25, 2023	N/A	2023-Sub-ARO-ROI-23-0779	₱899,676.00			₱897,855.81
August 4, 2023	August 7, 2023	August 8, 2023	August 9, 2023	August 25, 2023	N/A	2023-Sub-ARO-ROI-23-0779	₱978,480.00			₱978,480.00
August 1, 2023	August 2, 2023	August 3, 2023	August 4, 2023	August 25, 2023	N/A	2023-Sub-ARO-ROI-23-0779	₱660,820.00			₱659,414.00

	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	N/A
	COA/NGO	July 13, 2023
	COA/NGO	July 13, 2023
	COA/NGO	July 13, 2023
	COA/NGO	July 13, 2023
	COA/NGO	July 13, 2023

PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Strengthening Quality Education Through ABM Teachers Empowerment: Amid and Beyond Pandemic
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Division Training Workshop for Beginning Teachers on the Development of Communication and Messaging for Comprehensive Sexuality Education (CSE) Program (Stage 4)
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Elementary
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Exploring Wonders of Mathematics Through Mathematical Investigation
PASSED	June 26, 2023	June 26, 2023	N/A	N/A	Procurement of Copper Pipes for the Installation of Aircondition
PASSED	July 4, 2023	July 4, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Cliniquing for 2023 National Schools Press Conference (NSPC)
PASSED	July 4, 2023	July 4, 2023	N/A	N/A	Procurement of T-Shirts for the Conduct of Cliniquing for 2023 National Schools Press Conference (NSPC)
PASSED	July 25, 2023	July 25, 2023	August 3, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 1
PASSED	July 25, 2023	July 25, 2023	July 31, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 2
PASSED	July 25, 2023	July 25, 2023	August 2, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 3
PASSED	July 25, 2023	July 25, 2023	August 3, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 4
PASSED	July 25, 2023	July 25, 2023	July 31, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 5

154	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 6	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	July 31, 2023
155	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 7	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	July 31, 2023
156	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 8	Michael Rame	NO	<b>Public Bidding</b>	June 28, 2023	July 5, 2023	July 13, 2023	PASSED	July 25, 2023	July 25, 2023	July 31, 2023
157	Procurement of Catering Services for the Conduct of Three-Day Training Workshop for Coaching and Mentoring in the Workplace for Teaching Related Personnel and SDO Unit Heads	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 7, 2023	N/A	PASSED	July 13, 2023	July 13, 2023	N/A
158	Procurement of Catering Services for the Conduct of Division Training on Enhancing Teacher's Assessment Literacy with Focus on PISA	Marilou Roldan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
159	Procurement of Catering Services for the Conduct of Training Workshop on the Enhanced Implementation of the Alternative Learning System Procedures Part II	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
160	Procurement of Catering Services for the Conduct of Training Workshop on Managing a Multigrade Class using Differentiated Learning Experiences	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
161	Procurement of Catering Services for the Conduct of Division Training Workshop on Critical Content on the ESP Curriculum (Secondary)	Jocelyn Untalan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
162	Procurement of Catering Services for the Conduct of Training Workshop on Strengthening the Developmentally Appropriate Practice (DAP) for Early Childhood Education	Lalaine Rosario	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
163	Procurement of Catering Services for the Conduct of Division Training Workshop on TVL Hybrid Learning Tools, Strategies and Approaches	Regelito Ochang	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
164	Procurement of Catering Services for the Conduct of Division Training Workshop on Skills Development for JHS Exploratory Subject	Regelito Ochang	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
165	Procurement of Catering Services for the Conduct of Division Training Workshop on the Enhancement Training for Beginning Teachers on Digital Assessment Literacy Creating a Community of Online Assessment Literate	Rustico P. Abalos	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A





PASSED	July 25, 2023	July 25, 2023	July 31, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 6
PASSED	July 25, 2023	July 25, 2023	July 31, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 7
PASSED	July 25, 2023	July 25, 2023	July 31, 2023	August 25, 2023	Printing and Delivery of Self-Learning Modules (SLMs) for 1st Quarter of School Year 2023-2024 - Lot 8
PASSED	July 13, 2023	July 13, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Three-Day Training Workshop for Coaching and Mentoring in the Workplace for Teaching Related Personnel and SDO Unit Heads
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training on Enhancing Teacher's Assessment Literacy with Focus on PISA
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Training Workshop on the Enhanced Implementation of the Alternative Learning System Procedures Part II
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Training Workshop on Managing a Multigrade Class using Differentiated Learning Experiences
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Critical Content on the ESP Curriculum (Secondary)
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Training Workshop on Strengthening the Developmentally Appropriate Practice (DAP) for Early Childhood Education
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on TVL Hybrid Learning Tools, Strategies and Approaches
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Skills Development for JHS Exploratory Subject
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on the Enhancement Training for Beginning Teachers on Digital Assessment Literacy Creating a Community of Online Assessment Literate Educators (Stage 3 and 4)

166	Procurement of Catering Services for the Conduct of Division Training Workshop on Mastering Critical Content: HUMMS I C Subjects (Stage 4 Teachers)	Rustico P. Abalos	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
167	Procurement of Catering Services for the Conduct of Division Training Workshop on the Management of the Revised Physical Fitness Tests (Grades 4-6 MAPEH Teachers/ Coordinators)	Bernardo De Guzman	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
168	Procurement of Catering Services for the Conduct of Division Training Workshop on Music and Arts for JHS Teachers	Bernardo De Guzman	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
169	Procurement of Catering Services for the Conduct of Division Training Workshop on Physical Education and Health for Senior High School Teachers	Bernardo De Guzman	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
170	Procurement of Catering Services for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Secondary	Jerry Junio	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
171	Procurement of Catering Services for the Conduct of Division Training Workshop on Upskilling of Mathematics Teachers on Learners' Performance Assessment	Wilma S. Carrera	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
172	Procurement of Catering Services for the Conduct of Division Training Workshop on Campus Journalism for School Paper Advisers	Melchora Viduya	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
173	Procurement of ICT Tools, Supplies and Materials	Renato V. Fontanilla	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 12, 2023	N/A	PASSED	July 19, 2023	July 19, 2023	N/A
174	Procurement of Catering Services for the Conduct of Upskilling of Teachers on Higher Order Thinking Skills Professional Learning Packages (HOTS-PLPs) for <u>Mathematics, Science and English</u>	Jerry Junio/Wilma Carrera/Marilou Roldan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
175	Procurement of Catering Services for the Conduct of Orientation on Contingency Planning and Development and Enhancement of Contingency Plans	Sherry Lyn L. Orjalo	NO	<b>Conspicuous Posting</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
176	Procurement of Catering Services for the Conduct of Gender Health Responsive: SDO Personnel Health Check Up in Coordination with Provincial Health Office (PHO)	Dra. Marisol M. Mamaradlo	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
177	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of SDO Personnel Gender-Responsive: Balancing Family, Work and Self-Care Training Cum Team Building Activity	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A



PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Mastering Critical Content: HUMMS I C Subjects (Stage 4 Teachers)
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on the Management of the Revised Physical Fitness Tests (Grades 4-6 MAPEH Teachers/ Coordinators)
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Music and Arts for JHS Teachers
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Physical Education and Health for Senior High School Teachers
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Strategic Training Approach on Reflective Teaching in Science (STARTS) Secondary
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Upskilling of Mathematics Teachers on Learners' Performance Assessment
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop on Campus Journalism for School Paper Advisers
PASSED	July 19, 2023	July 19, 2023	N/A	N/A	Procurement of ICT Tools, Supplies and Materials
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Upskilling of Teachers on Higher Order Thinking Skills Professional Learning Packages (HOTS-PLPs) for Mathematics, Science and English
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Orientation on Contingency Planning and Development and Enhancement of Contingency Plans
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Gender Health Responsive: SDO Personnel Health Check Up in Coordination with Provincial Health Office (PHO)
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of SDO Personnel Gender-Responsive: Balancing Family, Work and Self-Care Training Cum Team Building Activity

178	Rental of Shuttle Bus for Transportation of SDO I Pangasinan Personnel for the Conduct of Gender-Responsive: Balancing Family, Work and Self-Care Training Cum Team Building Activity	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
179	Procurement of Supplies and Materials for SDO I Pangasinan for Third Quarter	Belinda V. Decena	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
180	Procurement of IT Equipment and Devices for SDO I Pangasinan for Third Quarter	Belinda V. Decena	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 17, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
181	Procurement of Office Furniture and Equipment for SDO I Pangasinan for Third Quarter	Belinda V. Decena	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
182	Printing of Certificates for the Elementary and Junior High School Passers of the Presentation Portfolio Assessment Year 4	Cielito Fe Angeles	NO	<b>Conspicuous Posting</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
183	Provision of Office Supplies and Materials for ALS Teachers and Learners	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
184	Procurement of Supplies and Materials for the Conduct of Orientation on Contingency Planning and Development and Enhancement of Contingency Plans	Sherry Lyn L. Orjalo	NO	<b>Conspicuous Posting</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
185	Procurement of Supplies and Materials for the Conduct of Gender Health Responsive: SDO Personnel Health Check-Up in Coordination with Provincial Health Office (PHO)	Dra. Marisol M. Mamaradlo	NO	<b>Conspicuous Posting</b>	N/A	July 18, 2023	N/A	PASSED	July 24, 2023	July 24, 2023	N/A
186	Procurement of Catering Services for the Conduct of Division Training Workshop for the "Pagsasanay sa Paglinang ng Kasanayan sa Pagtuturo ng Pagbasa"	Melchora Viduya	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	July 21, 2023	N/A	PASSED	July 28, 2023	July 28, 2023	N/A
187	Renewal of SDO I Pangasinan Website Design, Domain Name and Hosting	Renato V. Fontanilla	NO	<b>Conspicuous Posting</b>	N/A	August 15, 2023	N/A	PASSED	August 22, 2023	August 22, 2023	N/A
188	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Capacity Building for SPED Teachers on Teaching Learners with Disabilities	Wilma S. Carrera	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	September 13, 2023	N/A	PASSED	September 21, 2023	September 21, 2023	N/A
189	Procurement of Supplies and Materials for the Conduct of Capacity Building for SPED Teachers on Teaching Learners with Disabilities	Wilma S. Carrera	NO	<b>Conspicuous Posting</b>	N/A	September 13, 2023	N/A	PASSED	September 21, 2023	September 21, 2023	N/A

July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	2023 SDO GAD fund	₱112,000.00			₱111,100.00		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	MOOE	₱389,339.70			₱388,945.70		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	MOOE	₱355,748.02			₱354,760.00		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	MOOE	₱334,161.22			₱333,939.54		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	2023 ALS PSF (SUB-ARO NO. ROI-23-0679)	₱22,260.00			₱22,000.00		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	2023 ALS PSF (SUB-ARO NO. ROI-23-0679)	₱449,254.00			₱444,370.00		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	SUB-ARO NO. ROI-23-0517	₱4,500.00			₱4,496.00		COA/NGO	N/A
July 25, 2023	July 26, 2023	July 27, 2023	July 28, 2023	N/A	N/A	FY 2023 GAD Fund	₱6,645.78			₱6,632.50		COA/NGO	N/A
July 31, 2023	August 1, 2023	August 2, 2023	August 3, 2023	N/A	N/A	2023 HRTD Funds	₱315,000.00			₱314,370.00		COA/NGO	N/A
August 23, 2023	August 24, 2023	August 25, 2023	August 29, 2023	N/A	N/A	MOOE	₱33,400.00			₱33,300.00		COA/NGO	N/A
September 22, 2023	September 25, 2023	September 26, 2023	September 27, 2023	N/A	N/A	2023 SPED Support Funds RO1-23-0793	₱378,000.00			₱374,220.00		COA/NGO	N/A
September 22, 2023	September 25, 2023	September 26, 2023	September 27, 2023	N/A	N/A	2023 SPED Support Funds RO1-23-0793	₱22,000.00			₱21,918.25		COA/NGO	N/A

PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Rental of Shuttle Bus for Transportation of SDO 1 Pangasinan Personnel for the Conduct of Gender-Responsive: Balancing Family, Work and Self-Care Training Cum Team Building Activity
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Supplies and Materials for SDO I Pangasinan for Third Quarter
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of IT Equipment and Devices for SDO I Pangasinan for Third Quarter
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Office Furniture and Equipment for SDO I Pangasinan for Third Quarter
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Printing of Certificates for the Elementary and Junior High School Passers of the Presentation Portfolio Assessment Year 4
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Provision of Office Supplies and Materials for ALS Teachers and Learners
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Orientation on Contingency Planning and Development and Enhancement of Contingency Plans
PASSED	July 24, 2023	July 24, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Gender Health Responsive: SDO Personnel Health Check-Up in Coordination with Provincial Health Office (PHO)
PASSED	July 28, 2023	July 28, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training Workshop for the "Pagsasanay sa Paglinang ng Kasanayan sa Pagtuturo ng Pagbasa"
PASSED	August 22, 2023	August 22, 2023	N/A	N/A	Renewal of SDO I Pangasinan Website Design, Domain Name and Hosting
PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Capacity Building for SPED Teachers on Teaching Learners with Disabilities
PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Capacity Building for SPED Teachers on Teaching Learners with Disabilities



190	Procurement of Advocacy T-Shirts for the different activities in SPED	Wilma S. Carrera	NO	<b>Conspicuous Posting</b>	N/A	13-Sep-23	N/A	PASSED	September 21, 2023	September 21, 2023	N/A
191	Procurement of Science and Mathematics Equipment (SME) Packages for Public Junior and Senior High School for FY 2023	Regelito Ochang	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	September 15, 2023	N/A	PASSED	September 21, 2023	September 21, 2023	N/A
192	Lease of venue (Hotel Accommodation, meals, and Snacks) for the Conduct of "Batang Lider Learning Sessions: Advocating Learners Rights and Protection and Formation	Mark Gerry Oblanca	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	September 15, 2023	N/A	PASSED	September 21, 2023,	September 21, 2023,	N/A
193	Procurement of Advocacy Uniform for the Conduct of Batang Lider Learning Sessions: Advocating Learners Rights and Protection and Formation	Mark Gerry Oblanca	NO	<b>Conspicuous Posting</b>	N/A	September 15, 2023	N/A	PASSED	September 21, 2023	September 21, 2023	N/A
194	Procurement of Catering Services for the Conduct of Planning Conference for the School-Level Training and Writeshop on Contingency Planning	Sherry Lyn L. Orjalo	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	September 15, 2023	N/A	PASSED	September 21, 2023	September 21, 2023	N/A
195	Procurement of Catering Services for the Conduct of 2023 World Teachers' Day Forum and Araw ng Parangal	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	September 24, 2023	N/A	PASSED	October 2, 2023	October 2, 2023	N/A
196	Procurement of Supplies and Materials for the Conduct of 2023 World Teachers' Day Forum & Araw ng Parangal	Beverly T. Cruz	NO	<b>Conspicuous Posting</b>	N/A	September 24, 2023	N/A	PASSED	October 2, 2023	October 2, 2023	N/A
197	Procurement of Supplies and Materials for Madrasah Education Program of Implementing School- Bayambang Central School	Rustico P. Abalos	NO	<b>Conspicuous Posting</b>	N/A	September 24, 2023	N/A	PASSED	October 2, 2023	October 2, 2023	N/A
198	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Workshop on the Development of Instructional Video Lesson	Michael Rame	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	October 27, 2023	N/A	PASSED	November 6, 2023	November 6, 2023	N/A
199	Procurement of Supplies and Materials for Workshop on the Development of Instructional Video Lessons	Michael Rame	NO	<b>Conspicuous Posting</b>	N/A	October 27, 2023	N/A	PASSED	November 6, 2023	November 6, 2023	N/A
200	Procurement of Supplies and Materials for the consolidation and preparation of the 2023 Brigada Eskwela reports	Aldrin Ocsan	NO	<b>Conspicuous Posting</b>	N/A	October 27, 2023	N/A	PASSED	November 6, 2023	November 6, 2023	N/A
201	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Stakeholders Forum on Early Childhood Education and Parenting (COURSE 2)	Lalaine Rosario	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	October 27, 2023	N/A	PASSED	November 6, 2023	November 6, 2023	N/A

September 22, 2023	September 25, 2023	September 26, 2023	September 27, 2023	N/A	N/A	2023 SPED Support Funds RO1-23-0793	₱ 50,000.00			₱49,950.00		COA/NGO	N/A
September 22, 2023	September 25, 2023	September 26, 2023	September 27, 2023	N/A	N/A	SUB- ARO NO. OSEC-1-23-2270	₱ 576,397.73			₱567,199.00		COA/NGO	N/A
September 22, 2023	September 25, 2023	September 26, 2023	September 27, 2023	N/A	N/A	LRPO funding OSEC-1-23-4998	₱ 174,000.00			₱172,260.00		COA/NGO	N/A
September 22, 2023	September 22, 2023	September 25, 2023	September 25, 2023	N/A	N/A	LRPO funding OSEC-1-23-4998	₱ 34,800.00			₱34,742.00		COA/NGO	N/A
September 22, 2023	September 22, 2023	September 25, 2023	September 25, 2023	N/A	N/A	Sub-ARO No. ROI-23-1427	₱ 57,500.00			₱57,270.00		COA/NGO	N/A
October 3, 2023	October 3, 2023	October 4, 2023	October 4, 2023	N/A	N/A	SDO HRTD GAA PRAISE Fund	₱ 484,000.00			₱482,064.00		COA/NGO	N/A
October 3, 2023	October 3, 2023	October 4, 2023	October 4, 2023	N/A	N/A	SDO HRTD GAA PRAISE Fund	₱ 31,648.30			₱31,300.00		COA/NGO	N/A
October 3, 2023	October 4, 2023	October 5, 2023	October 6, 2023	N/A	N/A	SUB-ARO ROI-23-0223	₱ 42,210.00			₱42,004.00		COA/NGO	N/A
November 7,2023	November 8, 2023	November 9, 2023	November 10, 2023	N/A	N/A	SUB-ARO Order No. RO1-23-0277	₱444,000.00			₱442,890.00		COA/NGO	N/A
November 7,2023	November 8, 2023	November 9, 2023	November 10, 2023	N/A	N/A	SUB-ARO RO1-23-0277	₱2,509.66			₱2,505.00		COA/NGO	N/A
November 7,2023	November 8, 2023	November 9, 2023	November 10, 2023	N/A	N/A	GAA	₱9,286.70			₱9,197.00		COA/NGO	N/A
November 7,2023	November 8, 2023	November 9, 2023	November 10, 2023	N/A	N/A	GAAS-2023	₱180,000.00			₱179,820.00		COA/NGO	N/A

PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Procurement of Advocacy T-Shirts for the different activities in SPED
PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Procurement of Science and Mathematics Equipment (SME) Packages for Public Junior and Senior High School for FY 2023
PASSED	September 21, 2023,	September 21, 2023,	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of "Batang Lider Learning Sessions: Advocating Learners Rights and Protection and Formation
PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Procurement of Advocacy Uniform for the Conduct of Batang Lider Learning Sessions: Advocating Learners Rights and Protection and Formation
PASSED	September 21, 2023	September 21, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Planning Conference for the School-Level Training and Writeshop on Contingency Planning
PASSED	October 2, 2023	October 2, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of 2023 World Teachers' Day Forum and Araw ng Parangal
PASSED	October 2, 2023	October 2, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of 2023 World Teachers' Day Forum & Araw ng Parangal
PASSED	October 2, 2023	October 2, 2023	N/A	N/A	Procurement of Supplies and Materials for Madrasah Education Program of Implementing School-Bayambang Central School
PASSED	November 6, 2023	November 6, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Workshop on the Development of Instructional Video Lesson
PASSED	November 6, 2023	November 6, 2023	N/A	N/A	Procurement of Supplies and Materials for Workshop on the Development of Instructional Video Lessons
PASSED	November 6, 2023	November 6, 2023	N/A	N/A	Procurement of Supplies and Materials for the consolidation and preparation of the 2023 Brigada Eskwela reports
PASSED	November 6, 2023	November 6, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Stakeholders Forum on Early Childhood Education and Parenting (COURSE 2)

202	Procurement of Catering Services for the Conduct of Financial Literacy Training for Teachers	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
203	Procurement of Catering Services for the Conduct of Orientation of School Heads on Adopt-A-School Program and Partnerships Building Strategies	Aldrin Ocsan/Jane Burguillos	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
204	Procurement of Catering Services for the Conduct of 2023 Senior Citizens' Outreach Program	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
205	Procurement of Catering Services for the Conduct of Specialized Training on Learner Rights and Protection Operations	Mark Gerry Oblanca/Luigi Nicole Decano	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
206	Procurement of Supplies and Materials for Financial Literacy Training for Teachers	Beverly T. Cruz	NO	<b>Conspicuous Posting</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
207	Procurement of Food Packs, Health Essentials, Supplies and Materials for the 2023 Senior Citizens' Outreach Program	Beverly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 8, 2023	N/A	PASSED	November 13, 2023	November 13, 2023	N/A
208	Procurement of Supplies and Materials for the Conduct of Specialized Training on Learner Rights and Protection Operations	Mark Gerry Oblanca/Luigi Nicole Decano	NO	<b>Conspicuous Posting</b>	N/A	November 9, 2023	N/A	PASSED	November 14, 2023	November 14, 2023	N/A
209	Procurement of (Private Automatic Branch Exchange) PABX Telephone System for SDO I Pangasinan	Renato V. Fontanilla	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 10, 2023	N/A	PASSED	November 15, 2023	November 15, 2023	N/A
210	Procurement of Hotel Accommodation, Food and Conference Facilities for the Upskilling of K to 3 Teachers and Elementary School Heads on the Early Language Literacy & Numeracy with Focus on the Science of Reading (Cluster 2)	Melchora Viduya	NO	<b>Public Bidding</b>	November 19, 2023	November 16, 2023	November 23, 2023	FAILED	December 6, 2023	December 6, 2023	N/A
211	Procurement of Weighing Scales to Schools Implementing Feeding Programs	Dra. Marisol M. Mamaradlo	NO	<b>Public Bidding</b>	November 15, 2023	November 22, 2023	November 30, 2023	PASSED	December 13, 2023	December 13, 2023	December 20, 2023
212	Procurement of Vitamins, Medicines, Medical and Dental Supplies for the Implementation of School-Based Feeding Program- Related Activities for FY 2023	Dra. Marisol M. Mamaradlo	NO	<b>Public Bidding</b>	November 15, 2023	November 22, 2023	November 30, 2023	PASSED	December 13, 2023	December 13, 2023	December 13, 2023
213	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment Caregiving NC II)	Regelito Ochang	NO	<b>Public Bidding</b>	November 15, 2023	November 23, 2023	December 1, 2023	PASSED	December 14, 2023	December 14, 2023	December 20, 2023

November 15, 2023	November 15, 2023	November 16, 2023	November 17, 2023	N/A	N/A	2023 INSET FUND	₱321,000.00			₱320,358.00		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	SUB ARO No. ROI-23-1715	₱40,000.00			₱39,840.00		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	FY 2023 GAD Fund (Senior Citizens-274.860.00)	₱101,600.00			₱101,346.00		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	SUB-ARO ROI-23-1413	₱120,000.00			₱119,760.00		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	2023 INSET FUND	₱14,238.31			₱13,738.00		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	2023 INSET FUND	₱173,191.85			₱171,971.50		COA/NGO	N/A
November 15, 2023	November 15, 2023	November 16, 2023	November 16, 2023	N/A	N/A	SUB-ARO ROI-23-1413	₱6,780.00			₱6,629.00		COA/NGO	N/A
November 16, 2023	November 17, 2023	November 20, 2023	November 21,2023	N/A	N/A	OSEC-1-23-4668	₱628,801.60			₱623,030.90		COA/NGO	N/A
N/A	N/A	N/A	N/A	N/A	N/A	GAA-2023 – ROI – 23 – 1654	₱1,798,843.62			N/A		COA/NGO	November 23, 2023
December 22, 2023	December 27, 2023	December 28, 2023	December 29, 2023	thirty (30) calendar days	N/A	GAA-2023 – OSEC – 1 - 23 – 0610	₱526,500.00			₱513,000.00		COA/NGO	November 30, 2023
December 22, 2023	December 27, 2023	December 28, 2023	December 29, 2023	thirty (30) calendar days	N/A	GAA-2023 – OSEC – 1 - 23 – 0610	₱925,652.64			₱921,419.60		COA/NGO	November 30, 2023
December 22, 2023	December 27, 2023	December 28, 2023	December 29, 2023	N/A	N/A	GAA-2023 – OSEC – 1 - 23 – 1946	₱1,335,810.00			₱1,286,055.00		COA/NGO	December 1, 2023

PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Financial Literacy Training for Teachers
PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Orientation of School Heads on Adopt-A-School Program and Partnerships Building Strategies
PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of 2023 Senior Citizens' Outreach Program
PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Specialized Training on Learner Rights and Protection Operations
PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Supplies and Materials for Financial Literacy Training for Teachers
PASSED	November 13, 2023	November 13, 2023	N/A	N/A	Procurement of Food Packs, Health Essentials, Supplies and Materials for the 2023 Senior Citizens' Outreach Program
PASSED	November 14, 2023	November 14, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Specialized Training on Learner Rights and Protection Operations
PASSED	November 15, 2023	November 15, 2023	N/A	N/A	Procurement of (Private Automatic Branch Exchange) PABX Telephone System for SDO I Pangasinan
FAILED	December 6, 2023	December 6, 2023	N/A	N/A	Failed, for REBID
PASSED	December 13, 2023	December 13, 2023	December 20, 2023	thirty (30) calendar days	Procurement of Weighing Scales to Schools Implementing Feeding Programs
PASSED	December 13, 2023	December 13, 2023	December 13, 2023	thirty (30) calendar days	Procurement of Vitamins, Medicines, Medical and Dental Supplies for the Implementation of School-Based Feeding Program- Related Activities for FY 2023
PASSED	December 14, 2023	December 14, 2023	December 20, 2023	N/A	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment Caregiving NC II)

214	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment for Bread and Pastry Production NC II)	Regelito Ochang	NO	<b>Public Bidding</b>	November 15, 2023	November 23, 2023	December 1, 2023	PASSED	December 14, 2023	December 14, 2023	December 20, 2023
215	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment for Cookery NC II)	Regelito Ochang	NO	<b>Public Bidding</b>	November 15, 2023	November 23, 2023	December 1, 2023	PASSED	December 14, 2023	December 14, 2023	December 20, 2023
216	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Division Workshop on the Finalization of the Cultural Learning Standards and Enhancement of the Indigenous Peoples Education (IPEd) Framework	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
217	Procurement of Catering Services for the Conduct of Development and Quality Assurance of Lesson Exemplars and Production of Multimedia Instructional Lessons on Organization, Management Politics and Governance in Connection with the ASEAN-UNESCO Cum Local History Informative-Drive	Rustico P. Abalos	NO	<b>Conspicuous Posting</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
218	Procurement of Catering Services for the Conduct of Local Stakeholders Convergence and Division Partners Appreciation Program	Aldrin Ocsan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
219	Procurement of Catering Services for the Conduct of Conference on DRRM Partnership	Sherry Lyn L. Orjalo	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
220	Procurement of Supplies and Materials for the Division Workshop on the Finalization of the Cultural Learning Standards and Enhancement of the Indigenous Peoples Education (IPEd) Framework	Cielito Fe Angeles	NO	<b>Conspicuous Posting</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
221	Procurement of Supplies and Materials for the Local Stakeholders Convergence and Division Partners Appreciation Program	Aldrin Ocsan	NO	<b>Conspicuous Posting</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
222	Procurement of Supplies and Materials for the Conference on DRRM Partnership	Sherry Lyn L. Orjalo	NO	<b>Conspicuous Posting</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
223	Procurement of Supplies and Materials for the Conduct of Upskilling of K to 3 Teachers and Elementary School Heads on the Early Language Literacy & Numeracy with focus on the Science of Reading (Cluster 2)	Melchora Viduya	NO	<b>Conspicuous Posting</b>	N/A	November 28, 2023	N/A	PASSED	December 6, 2023	December 6, 2023	N/A
224	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Training Workshop on Enhancing the Instructional Competence of Alternative Learning System (ALS) Teachers on Reading and	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 4, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A

December 22, 2023	December 27, 2023	December 28, 2023	December 29, 2023	N/A	N/A	GAA-2023 – OSEC – 1 - 23 – 1946	₱13,315,959.00			₱6,408,400.00		COA/NGO	December 1, 2023
December 22, 2023	December 27, 2023	December 28, 2023	December 29, 2023	N/A	N/A	GAA-2023 – OSEC – 1 - 23 – 1946	₱20,938,970.00			₱17,279,288.00		COA/NGO	December 1, 2023
December 7, 2023	December 7, 2023	December 8, 2023	December 11, 2023	N/A	N/A	2023 IPEd Program Support Fund	₱168,000.00			₱167,832.00		COA/NGO	N/A
December 7, 2023	December 11, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO ROI-23-0556	₱7,000.00			₱6,993.00		COA/NGO	N/A
December 7, 2023	December 11, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO ROI-23-1715	₱60,000.00			₱59,760.00		COA/NGO	N/A
December 7, 2023	December 7, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO ROI-23-1427	₱73,000.00			₱72,854.00		COA/NGO	N/A
December 7, 2023	December 7, 2023	December 11, 2023	December 11, 2023	N/A	N/A	2023 IPEd Program Support Fund	₱2,735.00			₱2,704.00		COA/NGO	N/A
December 7, 2023	December 7, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO NO. ROI-23-1715	₱9,934.33			₱9,914.00		COA/NGO	N/A
December 7, 2023	December 7, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO NO. ROI-23-1427	₱17,055.53			₱16,997.00		COA/NGO	N/A
December 7, 2023	December 7, 2023	December 11, 2023	December 12, 2023	N/A	N/A	SUB-ARO NO. ROI – 23 – 1654	₱12,061.03			₱11,948.50		COA/NGO	N/A
December 12, 2023	December 12, 2023	December 13, 2023	December 13, 2023	N/A	N/A	2023 ALS Program Support Fund- ROI-23-0679	₱324,000.00			₱323,190.00		COA/NGO	N/A



PASSED	December 14, 2023	December 14, 2023	December 20, 2023	N/A	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment for Bread and Pastry Production NC II)
PASSED	December 14, 2023	December 14, 2023	December 20, 2023	N/A	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Tools and Equipment for Cookery NC II)
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Division Workshop on the Finalization of the Cultural Learning Standards and Enhancement of the Indigenous Peoples Education (IPEd) Framework
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Development and Quality Assurance of Lesson Exemplars and Production of Multimedia Instructional Lessons on Organization, Management Politics and Governance in Connection with the ASEAN-UNESCO Cum Local History Informative-Drive
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Local Stakeholders Convergence and Division Partners Appreciation Program
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Conference on DRRM Partnership
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Supplies and Materials for the Division Workshop on the Finalization of the Cultural Learning Standards and Enhancement of the Indigenous Peoples Education (IPEd) Framework
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Supplies and Materials for the Local Stakeholders Convergence and Division Partners Appreciation Program
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conference on DRRM Partnership
PASSED	December 6, 2023	December 6, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Upskilling of K to 3 Teachers and Elementary School Heads on the Early Language Literacy & Numeracy with focus on the Science of Reading (Cluster 2)
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Training Workshop on Enhancing the Instructional Competence of Alternative Learning System (ALS) Teachers on Reading and Numeracy Cum Program Implementation Review

225	Procurement of Catering Services for the Conduct of Training Workshop on the Digitization of Alternative Learning System (ALS) Modules	Cielito Fe Angeles	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 4, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
226	Procurement of Catering Services for the Conduct of Program Implementation Review (PIR) on the Open High School Program (OHSP) in SDO I Pangasinan	Jocelyn Untalan	NO	<b>Conspicuous Posting</b>	N/A	December 4, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
227	Procurement of Catering Services for the Conduct of Division Training on Upskilling of School Heads in Managing School with SPED Program	Wilma S. Carrera	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 4, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
228	Procurement of Supplies and Materials for the Training Workshop on Enhancing the Instructional Competence of Alternative Learning System (ALS) Teachers on Reading and Numeracy Cum Program Implementation Review	Cielito Fe Angeles	NO	<b>Conspicuous Posting</b>	N/A	December 4, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
229	Procurement of Supplies, Materials and Equipment for the Implementation of Adopt-a-School Program, Brigada Eskwela and Local Stakeholders' Convergence	Aldrin Ocsan	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 5, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
230	Procurement of Computer Parts and Peripherals for Repair of DCP Packages in SDO I Pangasinan	Renato V. Fontanilla	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 5, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
231	Procurement of Catering Services for the Conduct of Gender Responsive Program: Training on Time and Stress Management	Beberly T. Cruz	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 5, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
232	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Basic Swimming Skills and Water Safety Training	Sherry Lyn L. Orjalo	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 5, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
233	Procurement of Materials for the Conduct of Basic Swimming Skills and Water Safety Training	Sherry Lyn L. Orjalo	NO	<b>Conspicuous Posting</b>	N/A	December 5, 2023	N/A	PASSED	December 11, 2023	December 11, 2023	N/A
234	Hauling and Delivery Service of Learning Resources at Transpac Warehouse	Belinda V. Decena	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 16, 2023	N/A	PASSED	December 21, 2023	December 21, 2023	N/A
235	Procurement of Supplies and Materials for the Conduct of Development/ Enhancement of Contingency Plans in Division and Schools	Sherry Lyn L. Orjalo	NO	<b>Negotiated Procurement (Small Value Procurement)</b>	N/A	December 22, 2023	N/A	PASSED	December 27, 2023	December 27, 2023	N/A
236	Procurement of Learner Rights and Protection (LRP) Advocacy Uniform and other items	Mark Gerry Oblanca	NO	<b>Conspicuous Posting</b>	N/A	December 22, 2023	N/A	PASSED	December 27, 2023	December 27, 2023	N/A

December 12, 2023	December 13, 2023	December 14, 2023	December 15, 2023	N/A	N/A	SUB-ARO ROI-23-0679 (2023 ALS Program Support Fund)	₱246,000.00			₱244,770.00		COA/NGO	N/A
December 12, 2023	December 12, 2023	December 13, 2023	December 13, 2023	N/A	N/A	FLO-ADM Program Support Fund	₱6,800.00			₱6,732.00		COA/NGO	N/A
December 12, 2023	December 12, 2023	December 13, 2023	December 13, 2023	N/A	N/A	SUB-ARO ROI-23-1896	₱50,000.00			₱49,500.00		COA/NGO	N/A
December 12, 2023	December 12, 2023	December 13, 2023	December 13, 2023	N/A	N/A	2023 ALS Program Support Fund- ROI-23-0679	₱2,056.00			₱2,022.50		COA/NGO	N/A
December 12, 2023	December 12, 2023	December 13, 2023	December 13, 2023	N/A	N/A	SUB-ARO No. ROI-23-1715	₱66,735.73			₱66,340.00		COA/NGO	N/A
December 12, 2023	December 13, 2023	December 14, 2023	December 15, 2023	N/A	N/A	SUB-ARO No. OSEC-1-23-3169	₱200,000.00			₱197,244.50		COA/NGO	N/A
December 12, 2023	December 13, 2023	December 14, 2023	December 15, 2023	N/A	N/A	FY 2023 GAD Fund	₱232,000.00			₱231,072.00		COA/NGO	N/A
December 12, 2023	December 13, 2023	December 14, 2023	December 15, 2023	N/A	N/A	SUB-ARO No. ROI-23-1427	₱615,000.00			₱612,950.00		COA/NGO	N/A
December 12, 2023	December 13, 2023	December 13, 2023	December 13, 2023	N/A	N/A	SUB-ARO No. ROI-23-1427	₱24,186.00			₱20,179.00		COA/NGO	N/A
December 22, 2023	December 27, 2023	December 28, 2023	December 28, 2023	N/A	N/A	SUB-ARO Order No. RO1-23-2147	₱121,078.00			₱121,078.00		COA/NGO	N/A
December 28, 2023	December 28, 2023	December 29, 2023	December 29, 2023	N/A	N/A	GAA 2023- ROI-23-1427	₱581,288.27			₱577,953.00		COA/NGO	N/A
December 28, 2023	December 28, 2023	December 29, 2023	December 29, 2023	N/A	N/A	SUB-ARO No. ROI-23-0886	₱30,070.48			₱30,029.50		COA/NGO	N/A

PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Training Workshop on the Digitization of Alternative Learning System (ALS) Modules
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Program Implementation Review (PIR) on the Open High School Program (OHSP) in SDO I Pangasinan
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Division Training on Upskilling of School Heads in Managing School with SPED Program
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Supplies and Materials for the Training Workshop on Enhancing the Instructional Competence of Alternative Learning System (ALS) Teachers on Reading and Numeracy Cum Program Implementation Review
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Supplies, Materials and Equipment for the Implementation of Adopt-a-School Program, Brigada Eskwela and Local Stakeholders' Convergence
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Computer Parts and Peripherals for Repair of DCP Packages in SDO I Pangasinan
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Catering Services for the Conduct of Gender Responsive Program: Training on Time and Stress Management
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Lease of Venue (Hotel Accommodation, Meals, and Snacks) for the Conduct of Basic Swimming Skills and Water Safety Training
PASSED	December 11, 2023	December 11, 2023	N/A	N/A	Procurement of Materials for the Conduct of Basic Swimming Skills and Water Safety Training
PASSED	December 21, 2023	December 21, 2023	N/A	N/A	Hauling and Delivery Service of Learning Resources at Transpac Warehouse
PASSED	December 27, 2023	December 27, 2023	N/A	N/A	Procurement of Supplies and Materials for the Conduct of Development/ Enhancement of Contingency Plans in Division and Schools
PASSED	December 27, 2023	December 27, 2023	N/A	N/A	Procurement of Learner Rights and Protection (LRP) Advocacy Uniform and other items

237	Procurement of Medals for the Winners of the Logo Design Making Contest of the National Children's Month 2023 Division Observance	Mark Gerry Oblanca	NO	<b>Conspicuous Posting</b>	N/A	December 22, 2023	N/A	PASSED	December 27, 2023	December 27, 2023	N/A
238	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 1)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
239	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 2)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
240	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 3)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
241	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 4)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
242	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 5)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
243	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 6)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
244	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 7)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
245	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 8)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
246	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools (LOT 9)	Sherry Lyn L. Orjalo	NO	<b>Public Bidding</b>	December 20, 2023	December 27, 2023	January 5, 2023	PASSED	January 16, 2024	January 16, 2024	January 19, 2023
247	Printing and Delivery 2023 Bridging Primer II Learner's Material and Teacher's Guide	Michael Rame	NO	<b>Public Bidding</b>	December 20, 2023	December 28, 2023	January 5, 2024	PASSED	January 17, 2024	January 17, 2024	January 23, 2023
248	Procurement of Third Quarter SLMs (Grade 4-6) for SY 2023-2024	Michael Rame	NO	<b>Public Bidding</b>	December 20, 2023	December 28, 2023	January 5, 2024	PASSED	January 17, 2024	January 17, 2024	January 23, 2023

December 28, 2023	December 28, 2023	December 29, 2023	December 29, 2023	N/A	N/A	SUB-ARO No. ROI-23-1968	₱4,200.00			₱4,188.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱550,800.00			₱547,704.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱979,200.00			₱973,656.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱500,400.00			₱497,898.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱920,400.00			₱912,558.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱702,000.00			₱698,040.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱361,600.00			₱359,568.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱903,600.00			₱898,488.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱916,000.00			₱910,140.00
January 24, 2023	January 25, 2023	January 26, 2023	January 29, 2023	N/A	N/A	GAA-2023- ROI-23-1427	₱287,000.00			₱285,360.00
January 25, 2023	January 26, 2023	January 29, 2023	January 30, 2023	N/A	N/A	GAA-ROI-23-1457	₱1,865,049.24			₱1,857,177.50
January 25, 2023	January 26, 2023	January 29, 2023	January 30, 2023	N/A	N/A	GAA-ROI-23-0779	₱1,999,839.00			₱1,995,693.00

	COA/NGO	N/A
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2023
	COA/NGO	January 5, 2024
	COA/NGO	January 5, 2024

PASSED	December 27, 2023	December 27, 2023	N/A	N/A	Procurement of Medals for the Winners of the Logo Design Making Contest of the National Children's Month 2023 Division Observance
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 16, 2024	January 16, 2024	January 19, 2023	N/A	Procurement of Meals and Snacks for the Development/Enhancement of Contingency Plans in Division and Schools
PASSED	January 17, 2024	January 17, 2024	January 23, 2023	N/A	Printing and Delivery 2023 Bridging Primer II Learner's Material and Teacher's Guide
PASSED	January 17, 2024	January 17, 2024	January 23, 2023	N/A	Procurement of Third Quarter SLMs (Grade 4-6) for SY 2023-2024

249	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Computer System Servicing NC II) (OSEC-1-22-0223)	Regelito B. Ocang	NO	<b>Conspicuous Posting</b>	N/A	December 22, 2023	N/A	PASSED	December 27, 2023	December 27, 2023	N/A
250	Procurement of Technical Vocational Livelihood (TVL) Learning Tools and Equipment (Bread and Pastry Production NC II) (OSEC-1-22-0382)	Regelito B. Ocang	NO	<b>Conspicuous Posting</b>	N/A	December 22, 2023	N/A	PASSED	December 27, 2023	December 27, 2023	N/A
251	Construction of Temporary Learning Spaces Lot 1 (Macaleeng National High School, Kadampat ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	November 30, 2023	December 7, 2023	December 15, 2023	PASSED	December 28, 2023	December 28, 2023	January 8, 2024
252	Construction of Temporary Learning Spaces Lot 2 (Bugallon Integrated School)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	November 30, 2023	December 7, 2023	December 15, 2023	PASSED	December 28, 2023	December 28, 2023	January 8, 2024
253	Construction of Temporary Learning Spaces Lot 3 (Don Pedro ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	November 30, 2023	December 7, 2023	December 15, 2023	PASSED	December 28, 2023	December 28, 2023	January 8, 2024
254	Construction of Temporary Learning Spaces Lot 4 (Torres ES)	Engr. Steve S. Manzano	NO	<b>Competitive Bidding</b>	November 30, 2023	December 7, 2023	December 15, 2023	PASSED	December 28, 2023	December 28, 2023	January 8, 2024

**PROCUREMENT ACTIVITIES**


Prepared by:




**RENATO V. FONTANILLA**


BAC Secretariat



December 28, 2023	December 28, 2023	December 29, 2023	December 29, 2023	N/A	N/A	OSEC-1-22-0223	₱4,416.57			₱4,400.00		COA/NGO	N/A
December 28, 2023	December 28, 2023	December 29, 2023	December 29, 2023	N/A	N/A	OSEC-1-22-0382	₱2,608.46			₱2,605.00		COA/NGO	N/A
January 22, 2024	January 23, 2024	January 24, 2024	January 25, 2024	30 Calendar days	N/A	SUBARO-2023-ROI-23-1781	₱720,000.00			₱718,297.96		COA/NGO	December 15, 2023
January 22, 2024	January 23, 2024	January 24, 2024	January 25, 2024	60 Calendar days	N/A	SUBARO-2023-ROI-23-1781	₱2,160,000.00			₱1,820,161.17		COA/NGO	December 15, 2023
January 22, 2024	January 23, 2024	January 24, 2024	January 25, 2024	45 Calendar days	N/A	SUBARO-2023-ROI-23-1781	₱1,080,000.00			₱911,418.75		COA/NGO	December 15, 2023
January 22, 2024	January 23, 2024	January 24, 2024	January 25, 2024	45 Calendar days	N/A	SUBARO-2023-ROI-23-1781	₱1,080,000.00			₱912,993.75		COA/NGO	December 15, 2023
<b>Total Alloted Budget of Procurement Activities</b>								262,516,008.50					
<b>Total Contract Price of Procurement Actitivites Conducted</b>											242,795,797.53		
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>											19,720,210.97		

							0						
							0						
							0						
							0						
<b>Total Alloted Budget of On-going Procurement Activities</b>								0					

Recommended for Approval by:  
  
**DIOSDADO I. CAYABYAB, CESO VI**  
 BAC Chairperson

APPROVED:  
  
**FATIMA R. BOADO, CESO VI**  
 Head of the Procuring Entity

